COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2012

ESTI MATE SUMVARY 10: 21: 32
CONTI D C17889 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17889- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 12.0  DAYS TI VE ALLOW 50 WORK DAYS
SHB8: ACCEL/DECEL & SI GNAL | WP PERCENT TI ME: 24.00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO FSAR600- 378
SHB8: ACCEL/DECEL & SI GNAL | MP
NAME OF ROAD: 088B
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 06/ 2012 DATE TI ME STARTED 08/ 20/ 2012
6663 COLORADO BLVD. DATE LET 05/ 31/ 2012 DATE WORK BEGAN 08/ 20/ 2012
DATE AWARDED 06/ 06/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2012 DATE ACCEPTED
COWERCE C TY CO 80022 303-287-8905 DATE NOTI CE TO PROCEED 08/ 20/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,538, 469. 15 PARTI Ol PATI NG $ 180, 556. 91 $ 180, 556. 91
AWARD PRQIECT AMT: $  1,337,016.65 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 11. 74% TOTAL EARNI NGS 180, 556. 91 180, 556. 91
FUNDS AVAI LABLE: $ 1,357,912.24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 180, 556. 91 180, 556. 91
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -4,306.71 -4,306. 71
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 176, 250. 20 176, 250. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 176, 250. 20 176, 250. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176, 250. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FSARG00- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 250 2, 750. 00
11, 000. 00000 0. 250 2, 750. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0015 202-00010 Renoval of Tree 7.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0025 202-00027 Renoval of Riprap 6. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0030 202-00090 *Renoval of Delineator 5. 000 0. 000
EACH 1. 000 7.50
7.50000 1. 000 7.50
0035 202-00195 Renoval of Median Cover 174. 000 0. 000
SY 0. 000 0. 00
10. 50000 0. 000 0. 00
0040 202- 00200 Renoval of Sidewal k 591. 000 0. 000
SY 27.700 214. 68
7.75000 27.700 214. 68
0045 202- 00203 Renoval of Curb and Cutter 2,571. 000 0. 000
LF 562. 000 3, 006. 70
5. 35000 562. 000 3, 006. 70
0050 202- 00206 Renoval of Concrete Curb Ranp 31. 000 0. 000
SY 8. 900 142. 40
16. 00000 8. 900 142. 40
0055 202- 00220 *Renoval of Asphalt Mat 1, 101. 000 0. 000
SY 0. 000 0. 00

13. 75000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17889- Bl D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00250 *Removal of Pavenment Marking 12, 900. 000 0. 000
SF 753. 000 1, 204. 80
1. 60000 753. 000 1, 204. 80
0065 202-00821 *Renoval of Sign Panel 18. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0075 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
11, 460. 00000 0. 000 0. 00
0080 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,578. 000 0. 000
cY 721. 000 12,617.50
17. 50000 721. 000 12,617.50
0085 203-00100 Mick Excavation 50. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0090 203-00210 Borrow (Conplete In Place) 847. 000 0. 000
CY 0. 000 0. 00
32.50000 0. 000 0. 00
0095 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 26. 000 4,030. 00
155. 00000 26. 000 4,030. 00
0100 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 206- 00000 Structure Excavation 605. 000 0. 000
CY 0. 000 0. 00
19. 25000 0. 000 0. 00
0110 206-00100  Structure Backfill (Qass 1) 466. 000 0. 000
CY 0. 000 0. 00
31. 50000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FSARG00- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00007 Erosion Log (8 Inch) 1, 200. 000 0. 000
LF 625. 000 3, 750. 00
6. 00000 625. 000 3, 750. 00
0120 208-00034 G avel Bag 1, 000. 000 0. 000
LF 129. 000 1,161. 00
9. 00000 129. 000 1,161. 00
0125 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 1.000 710. 00
710. 00000 1. 000 710. 00
0130 208-00206 Erosi on Control Supervisor 60. 000 0. 000
DAY 10. 000 970. 00
97. 00000 10. 000 970. 00
0135 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0145 210- 00827 *Reset Pull Box 7.000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0150 210-00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
435. 00000 0. 000 0. 00
0155 210- 00890 *Reset Intersection Detection System (Canera) 1. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0160 210- 04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0. 00
0165 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 212-00050 Sod 6, 300. 000 0. 000
SF 0. 000 0. 00
0. 62000 0. 000 0. 00
0175 213-00005 Mul chi ng (Decorative) 402. 000 0. 000
CF 0. 000 0. 00
3. 20000 0. 000 0. 00
0180 214-00222 Deci duous Tree (2 Inch Caliper) (Furnish Only) 7.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0.00
0185 216- 00041 Soil Retention Bl anket (Straw Coconut) 300. 000 0. 000
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0190 304- 06000 Aggregat e Base Course (O ass 6) 946. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 271. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0.00
0200 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1, 565. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 400. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0210 420-00000 Geonenbr ane 276. 000 0. 000
SY 0. 000 0. 00
7.60000 0. 000 0. 00
0215 420-00102 Geotextile (Erosion Control) (dass 1) 134. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 420-00113 Ceotextile (Drainage) (dass 2) 415. 000 0. 000
SY 0. 000 0. 00
3. 80000 0. 000 0.00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17889- Bl D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 420-00132 Geotextile (Separator) (Cass 1) 2,541. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0230 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 19. 000 5,510. 00
290. 00000 19. 000 5,510. 00
0235 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 42.000 16, 800. 00
400. 00000 42. 000 16, 800. 00
0240 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 21. 000 9, 660. 00
460. 00000 21.000 9, 660. 00
0245 601- 03040 Concrete O ass D (Bridge) 36. 000 0. 000
CY 0. 000 0. 00
490. 00000 0. 000 0. 00
0250 601-40010 Masonry Wl | 2,471.000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0255 601- 40300 Structural Concrete Coating 89. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0260 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 504. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 26. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0270 604- 19205 *Inlet Type R L 10 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 315. 00000 0. 000 0. 00
0275 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

6, 340. 00000 0. 000



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17889- Bl D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 310. 00000 0. 000 0. 00
0285 606-00741 Quardrail Type 7 (Style CE) (Special) 60. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0290 607-11525 Fence (Plastic) 500. 000 0. 000
LF 200. 000 560. 00
2.80000 200. 000 560. 00
0295 608- 00006 Concrete Sidewal k (6 Inch) 633. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0300 608-00010 Concrete Curb Ranp 26. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0305 609-21010 Curb and Qutter Type 2 (Section I-B) 628. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0310 609-21020 Curb and Qutter Type 2 (Section Il-B) 1, 697. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 383. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 1, 440. 000 0. 000
LF 72.000 774.00
10. 75000 72.000 774.00
0325 613-00300 *3 Inch Electrical Conduit 240. 000 0. 000
LF 72.000 889. 20
12. 35000 72.000 889. 20
0330 613-00306 *3 Inch Electrical Conduit (Bored) 1, 760. 000 0. 000
LF 0. 000 0. 00
13. 15000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17889- BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0340 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0345 614-00011 *Sign Panel (Qass I) 58. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0350 614-00012 *Sign Panel (Cass I1) 102. 000 0. 000
SF 0. 000 0. 00
23.50000 0. 000 0. 00
0355 614-00029 *Sign Panel (Class Il) (Install Only) 16. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0360 614-00035 *Si gn Panel (Special) 15. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0365 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase (Special)
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0370 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 10. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 614-70150 *Pedestrian Signal Face (16) (Countdown) 26. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
0380 614-70336 *Traffic Signal Face (12-12-12) 27.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0385 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
960. 00000 0. 000 0. 00



CONTI D: C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO. 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-70560 *Traffic Signal Face (12-12-12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
1, 060. 00000 0. 000 0.00
0395 614- 72860 *Pedestrian Push Button 26. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0.00
0400 614-72875 *Loop Detector Wre 3, 096. 000 0. 000
LF 0. 000 0. 00
2.70000 0. 000 0.00
0405 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 6. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 720. 00000 0. 000 0.00
0410 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 650. 00000 0. 000 0.00
0415 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 060. 00000 0. 000 0.00
0420 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22, 020. 00000 0. 000 0.00
0425 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
22, 060. 00000 0. 000 0.00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
24,120. 00000 0. 000 0.00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
24, 400. 00000 0. 000 0.00
0440 614-86246 *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
13, 400. 00000 0. 000 0.00



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17889- BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 614-86800 *Uni nterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
5, 580. 00000 0. 000 0. 00
0450 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
460. 00000 0. 000 0. 00
0455 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 750. 000 0. 000
Ol
2 LF 0. 000 0. 00
5.10000 0. 000 0. 00
0460 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 1, 220. 00
6, 100. 00000 0. 200 1, 220. 00
0465 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 37, 000. 00
74, 000. 00000 0. 500 37, 000. 00
0470 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 640. 00
1, 600. 00000 0. 400 640. 00
0475 627-00005 *Epoxy Pavenent MarKking 49. 000 0. 000
GAL 0. 000 0. 00
295. 00000 0. 000 0. 00
0480 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 30. 000 0. 000
GAL 10. 000 482. 50
48. 25000 10. 000 482. 50
0485 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 504. 000 0. 000
SF 0. 000 0. 00
12. 85000 0. 000 0. 00
0490 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 7, 968. 000 0. 000
Li ne
) SF 0. 000 0. 00
9. 15000 0. 000 0. 00
0495 629-01001  *Survey Monunent (Type 1) 18. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FSARG00- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 629-01005  *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
0505 629-01065 *Survey Monunent (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
0510 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 77.500 1, 608. 13
20. 75000 77.500 1, 608. 13
0515 630- 00003 Uni forned Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0520 630- 00005 Uni forned Traffic Control (Vehicle) 80. 000 0. 000
HOUR 0. 000 0. 00
15. 50000 0. 000 0. 00
0525 630- 00007 Traffic Control Inspection 20. 000 0. 000
DAY 5. 000 900. 00
180. 00000 5. 000 900. 00
0530 630-00012 Traffic Control Managenment 50. 000 0. 000
DAY 8. 000 6, 000. 00
750. 00000 8. 000 6, 000. 00
0535 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 0. 000
EACH 0. 500 95. 00
190. 00000 0. 500 95. 00
0540 630-80341 Construction Traffic Sign (Panel Size A) 25. 000 0. 000
EACH 12.500 812. 50
65. 00000 12. 500 812. 50
0545 630- 80342 Construction Traffic Sign (Panel Size B) 42.000 0. 000
EACH 21.000 3, 885. 00
185. 00000 21.000 3, 885. 00
0550 630- 80350 Vertical Panel 150. 000 0. 000
EACH 15. 000 787.50

52. 50000 15. 000 787.50



CONTI D C17889 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17889- Bl D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FSAR600- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0555 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 3, 500. 00
1, 750. 00000 2.000 3, 500. 00
0560 630- 80359 Portabl e Message Sign Panel 150. 000 0. 000
DAY 23. 000 1, 679.00
73. 00000 23. 000 1, 679.00
0565 630- 80370 Concrete Barrier (Tenporary) 2, 200. 000 0. 000
LF 864. 000 13, 392. 00
15. 50000 864. 000 13, 392. 00
0570 630- 80380 Traffic Cone 182. 000 0. 000
EACH 91. 000 1,137.50
12. 50000 91. 000 1,137.50
0575 630- 85041 Mobi | e Attenuat or 30. 000 0. 000
DAY 2.000 1, 060. 00
530. 00000 2.000 1, 060. 00
0580 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17889 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 13
PCN: 17889-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FSARG00- 378 ESTI MATE NO 0001 10: 21: 32
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0610 700- 70060 F/ A Adjust Wilities 85, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
0615 700-70082  F/A Furnish & Install Electrical Service 20, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0.00
0620 700-70310 F/ A Landscapi ng 5, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0.00
0625 700- 70380 F/ A Erosion Control 5, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0.00
CAT 0200 CURRENT AMI  $ 1,496, 869.15$ 138,956.91 % 138, 956. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0630 620- 00001 Field Ofice (dass 1) 1. 000 . 000
EACH . 000 24, 000. 00
24, 000. 00000 . 000 24, 000. 00
0635 620-00011 Field Laboratory (O ass 1) 1. 000 . 000
EACH . 000 17, 000. 00
17, 000. 00000 . 000 17, 000. 00
0640 620- 00020 Sanitary Facility 1. 000 . 000
EACH . 000 600. 00
600. 00000 . 000 600. 00
CAT 0400 CURRENT AMI  $ 41, 600. 00 $ 41, 600. 00 $ 41, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 1,538,469.15$

180, 556. 91 $ 180, 556. 91



